Message

From: Andrew Baris [abaris@rouxinc.com]
Sent: 7/18/2016 11:39:27 PM
To: Steve Wright - CFAC [swright@cfaluminum.com]; Cirian, Mike [Cirian.Mike@epa.gov]; Laura Jensen

[liensen@rouxinc.com]; repinedi@cdmsmith.com; Hoogerheide, Roger [Hoogerheide.Roger@epa.gov]; Michael
Ritorto [mritorto @rouxinc.com]; Moler, Robert [Moler.Robert@epa.gov]; cowen@mt.gov;
John.Stroiazzo@glencore-ca.com; lidewitt@mt.gov

Subject: CFAC Update call minutes

Attachments: removed.txt

All,

The following provides a summary of the key items discussed on the call this morning as well as identified action
items. Please let me know if you have any questions or items to add.

e Call Participants:

o EPA: Mike Cirian; Roger Hoogerheide; Damon Repine {CDM Smith)

o MDEQ: Lisa Dewitt, Colleen Owen

o CFAC: John Stroiazzo, Steve Wright

o Roux: Drew Baris, Laura Jensen

e Follow-up ltems from 6/30/16 Call

o Field Modification Forms — Received EPA comments on all four modification forms. Roux is in the
process of updating and getting the materials requested. We will provide updated forms by the end of
the week.

o SAP Addendum Comments — Final comments received from EPA on 7/13. Roux and CFAC are reviewing
and will provide a response and revised SAP addendum by 7/29.

o Geophysical Survey Report — Roux received the revised geophysical draft report and will finalize for
submission next week

o Monitoring Results for Aluminum City Wells — Reanalysis of the sample from the one well with a low
level detection of cyanide was non-detect, but analysis was outside of the holding time. The well was
re-sampled last Thursday; and the sample was sent to ALS and Energy Labs for fluoride and cyanide
analyses. Results will be available within a few weeks. Mike Cirian also reported that he had met with
the well manager. Mike Cirian requested that CFAC conduct some research to identify the residents
served by the well so that EPA could be sure that all individuals served by the well can be provided the
results.

o Use of Concrete from Demolition as Fill — Roux reported that it has reviewed the approved WMP for
demolition of the main plant and sent over highlights/topics of discussion pertinent to the use of
concrete from the demolition activities as fill. Roux also reported that that a call scheduled with Mike
Cirian to discuss this topic.

e  Work Progress Updates
o Deep Wells: 9outof 17
Water Table Wells: 24 out of 27
Soil Borings: 90 out of 95
Dry wells: 3 out of 3
Operational Grids: 38 out of 43
o Approximately 430 soil samples collected, 10 surface water samples collected
e Work Progress Issues

o Completion of Grid 30 has been put on hold due to sample locations near a full propane tank and
potential lines beneath the ground with propane that have not be emptied. Mike Ritorto will be onsite
7/19 to address possible options. These will be reviewed with EPA and if a change is warranted it will be
documented in a field modification form.
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o South percolation pond has water in remaining soil boring locations and likely won’t be able to be drilled
until water recedes — we will re-evaluate late August/early September to see if there is still water and to
consider other options such as hand tools. A modification will be submitted if applicable.

e Schedule Updates

o Track mounted Sonic Rig mobilized off-Site on Saturday. Three water table wells remain but are planned
to be advanced with the use of the Truck mounted Sonic Rig as part of cluster well installation.
Geoprobe likely to mobilize offsite mid-week pending completion of the grids
Well development to begin on next week — parameters during well development to be documented on
form provided by August
Landfill GPR work to begin on July 26 with Shari Johnson
Asbestos Test pitting to begin August 15 — Cascade OSHA certified operator to test pit with asbestos
certified person present from Hydrometrics

o Surface water and groundwater sampling tentative to begin Sept 6"

e Additional Comments/Concerns

o Some of EPA’s comments on the SAP addendum relate to City of Columbia Falls property {such as Cedar
Creek overflow). It was agreed, that some of these comments should be addressed by the City. CFAC
will identify the comments it believes should be referred to the City in its response to EPA.

o As per Steve, sheet piling to begin this week between river and south pond. Materials received last
week. Roux and CFAC to address this further in comments.

o Mike Cirian requested that Roux always provide next steps in weekly reports for any unresolved issues /
problems identified, even if the next step is to evaluate options and address in subsequent
correspondence. No revisions needed to prior weekly reports, but Roux will address issues this way in
future weekly reports.

o Mike Cirian inquired as to schedule for upcoming QA audits. One is scheduled for next week. Wai
Kwan, Ph.D., will be onsite July 27-29, and will conduct an audit Thursday 7/28 to review ongoing drilling
and well installation activities. Dr. Kwan will conduct another QA audit during the groundwater /
surface water sampling activities in September.

e Next call scheduled for Thursday, August 4 at 10:30 Mountain Time. Roux to send meeting invite and agenda
prior to call.

Andrew Baris
Vice President / Principal Hydrogeologist
Roux Associates, Inc.

209 Shafter Street |lIslandia, NY 11749
Direct: (631) 630-2404 | Mobile: (631) 921-1805 | Main: (631) 232-2600

Visit us at waww . rouxino.oom

Follow us on: |

THINE BEFORE YOU PRINT. Ple
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